Proposed JEFX 08 Milestones



GO level approval for initiatives – mid-May 06
CSAF approval for initiatives – end-May 06